Pioneer Mountains Scenic Byway MT PFH 73-1(5)
- Weekly Newsletter

Work completed during the week of Auqust 7 through August 13:

>

Debco Construction continued culvert installation, roadway excavation, topsoil placement,
and installation of riprap blankets. Coleman Construction set the deck slabs for the
snowmobile bridge and placed concrete~forms for the deck ends and curb. Cuddy &
Associates continued survey staking.

Activities scheduled for the week of August 14 through August 20:

Debco Construction will continue with culvert installation, roadway excavation, riprap
blanket installation, and topsoil placement. Installation ‘of the culvert across the
approach road to the Blue Creek trailhead is scheduled for thls week. Access to the
trailhead will be limited throughout the week. Survey, staking, by Cuddy & Assbciates and
work on the snowmobile bridge by Coleman Construction will also continug. "

Traffic Control:

WEEKDAYS: Flaggers ar]q a pl|0 car “guide traffic through the lower end of the project .
as needed (Do__¥ Creek to Elk Hot Springs). From Elkhorn Hot Springs to Price
Creek, flaggersgand a pilot car guide traffic through the detour route. THE DETOUR IS
STEEP AND NARROW. MAXIMUM OVERALL VEHICLE LENGTH ON THE DETOUR
ROUTE 1S 30 FEET.

WEEKENDS: THE BYWAY 1S OPEN TO PUBLIC TRAVEL!

Campqgrounds:

PRICE CREEK AND GRASSHOPPER CAMPGROUNDS ARE OPEN!

IT you have any questions or comments regarding the status of the project, please call me
at (406) 683-3452. Project information is also available at:
http://www.wfl.fha.dot.gov/projects/pioneer _mountains/
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Respectfully,

Daniel L. Christianson, Project Engineer
610 North Montana Street CL #8
Dillon, MT 59725

BUCKLE UP

Have a safe weekend! —
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